COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 01/ 2010

ESTI MATE SUMVARY 15: 13: 56
CONTI D C17760 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 17760- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 20.0 DAYS TI ME ALLOW 45 CALENDAR DAYS
1-70 HLT CROSS PASSAGE 5 REPAIR PERCENT TI ME: 44. 44 ORI G TI VE ALLOW 45 CALENDAR DAYS
PROJECT NO I M 0702- 302
1-70 HLT CROSS PASSAGE 5 REPAIR
NAMVE OF RQAD: 070A
PRQIECT COUNTI ES: GARFI ELD
CONTRACTOR:
MAYS CONCRETE PAY PERI OD ENDI NG 11/ 01/ 2010 DATE TI ME STARTED 10/ 12/2010
P. O BOX 4150 DATE LET 08/ 26/ 2010 DATE WORK BEGAN 10/ 12/ 2010
DATE AWARDED 09/ 13/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 05/ 2010 DATE ACCEPTED
GRAND JUNCTI ON CO 81502 970/ 243- 5669 DATE NOTI CE TO PROCEED 10/ 12/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 433, 666. 00 PARTI Cl PATI NG $ 190, 766. 00 $ 190, 766. 00
AWARD PRQIECT AMT: $ 685, 104. 62 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 43.99% TOTAL EARNI NGS 190, 766. 00 190, 766. 00
FUNDS AVAI LABLE: $ 242,900.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 190, 766. 00 190, 766. 00
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -5, 350. 38 -5, 350. 38
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 185, 415. 62 185, 415. 62
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 185, 415. 62 185, 415. 62
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 185, 415. 62

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17760 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17760- BI D ESTI MATE RUN 11/ 01/ 2010
PRQIECT: | M 0702- 302 ESTI MATE NO 0001 15: 13: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STR F-08-AQ AND F-08- AP

0005 202-00480 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( SPECI AL) 36. 000 0. 000
SY 36. 000 5, 706. 00
158. 50000 36. 000 5, 706. 00
0010 203-02330 LABCRER 8. 000 0. 000
HOUR 8. 000 310. 00
38. 75000 8. 000 310. 00
0015 211-00212 *1-1/2 1 NCH CORE DRI LLED HOLE 195. 000 0. 000
LF 0. 000 0. 00
284. 00000 0. 000 0.00
0020 211-01111 *ROCK REI NFORCEMENT ( DOVELS) 2, 800. 000 0. 000
LF 0. 000 0. 00
57. 50000 0. 000 0. 00
0025 519-01300 POLYURETHANE RESI N 28, 000. 000 0. 000
LB 28, 000. 000 171, 080. 00
6. 11000 28, 000. 000 171, 080. 00
0030 626-00000 MOBI LI ZATI ON 1. 000 0. 000
LS 0. 600 12, 420. 00
20, 700. 00000 0. 600 12, 420. 00
0035 641-10000 SHOTCRETE 48. 000 0. 000
SY 0. 000 0. 00
130. 00000 0. 000 0.00
0040 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0045 700-70011 F/ A PARTNERI NG 1, 250. 000 0. 000
FA 1, 250. 000 1, 250. 00
1. 00000 1, 250. 000 1, 250. 00
0050 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0055 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00

1. 00000 0. 000 0.00
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PON: 17760- BI D ESTI MATE RUN 11/ 01/ 2010
PRQIECT: | M 0702- 302 ESTI MATE NO 0001 15: 13: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STR F-08-AQ AND F-08- AP

0060 700-70034 F/ A GEOTECHNI CAL | NSTRUVENTATI ON 2,000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0065 700-70034 F/ A I NCENTI VE ( EARLY COVPLETI ON) 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI  $ 433, 666. 00 $ 190, 766. 00 $ 190, 766. 00

PRQJIECT TOTAL CURRENT AMI  $ 433, 666. 00 $ 190, 766. 00 $ 190, 766. 00



